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PROGRAM AUTHORITIES, COMPLETION TIMES IN MONTHS—Continued

205, 107,
103, and

111

208 and
14

Emergency
14 and 3 1

(e) Completion of project construction (including plans and specifications), after project
approval ........................................................................................................................... 18 12 3

(f) Total completion-time objective ............................................................................ 40 24 6

1 The decision to utilize a recon report or DPR for recommending a project under sec. 14 authority is delegated to the division
engineer (§ 263.17(b)(3)).

2 Not applicable.

§ 263.19 Detailed project reports.

(a) The Detailed Project Report
serves a dual purpose: the report serves
both as basis for approval of a project
for construction by the Chief of Engi-
neers and it serves as a basis for prepa-
ration of plans and specifications. (See
exception for emergencies,
§ 263.17(b)(3)). The main report should
reflect the plan formulation, generally
in accordance with ER 1105–2–402 and
ER 1105–2–403. A Design Appendix will
be provided as appropriate, for more
detailed information on the develop-
ment of the plan, or elements of the se-
lected plan, recommended for imple-
mentation as a Federal project by the
Corps of Engineers. The Design Appen-
dix of the report will generally meet
the requirements of ER 1110–2–1150, as
it pertains to Phase II AE&D studies
for projects specifically authorized by
Congress, except that it need not dupli-
cate material on plan formulation cov-
ered in the main report. Other appen-
dixes should be included as required.

(b) It is anticipated that DPR’s sub-
mitted for projects under Section 208
Authority will be less extensive than
reports submitted under Sections 205,
107, 103 and 111 Authorities, and that
DPR’s submitted for projects under
Section 14 Authority will be further ab-
breviated due to simplicity of the
project. The important point is that
the planning process should be gen-
erally considered the same for studies
conducted under all Program authori-
ties; the plan formulation portion of
the DPR should reflect this process and
the rationale for arriving at the se-
lected plan and recommendations for
Federal participation.

(c) The level of detail and extent of
engineering work reflected in the De-
sign Appendix must be sufficient to

proceed directly to plans and specifica-
tions. In the event that the need
arrises for feature design memoranda
on selected aspects of the project, such
requirements should be identified in
the letter of transmittal accompanying
the DPR when submitted to OCE.

§ 263.20 Program funding.

(a) Program budget. Initial consider-
ation of estimated project construction
requirements (including funds for plans
and specifications), should be given in
the first Program budget submission
following completion of Stage 2 plan-
ning (§ 263.15(c)(2)). OCE elements des-
ignated in § 263.16(a) are responsible for
issuing Program budget guidance to
field operating agencies, formulating
appropriate program budgets from field
submissions, and submitting such
budgets to DAEN–CWB.

To expedite budget preparation, field
operating agencies should insure that
budgetary data on the Continuing Au-
thorities Program are sent directly to
DAEN–CWP–A or DAEN–CWO, depend-
ing on the authority.

(b) Use of Program funds. Funds ap-
propriated by Congress under the legis-
lative authorities of this Program will
be utilized by the Corps of Engineers in
conducting studies approved by Divi-
sion Engineers, and in constructing
projects approved by the Chief of Engi-
neers. This does not preclude the use of
private architect-engineer firms or
other consultant services in Program
implementation. No grants of Program
funds will be made to local interests
for conducting studies or constructing
projects, nor shall contributions be
made for features or benefits of
projects constructed by another agency
or by local interests. Reimbursement
to local interests for work undertaken
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